

Timeline for NZ Heights Review.

| | | |
|---|---------------------------|--|
| 1 May | Heights review document | available now |
| 13 th May (Sunday) | Webinar #1 | completed |
| 15 th May (Tuesday) | Webinar #2 | 7.30pm |
| 14 th May | Survey | 4 June - survey closes |
| 5 th June – 16 th June | Survey results analysed | |
| 16 th June | Heights subcommittee | face to face meeting |
| 17 th -23 rd June | Final survey is created | |
| 23/24 rd June | Agility committee meeting | to sign off final survey |
| 27 th June | Final survey is opened | 27 July survey closed |
| 28 th July - 21 st August | Heights Subcommittee | review survey responses and make recommendations to the AC |
| 22 nd August | AC meeting | to approve new scenario selection |
| 15 th September | EC meeting | to rubber stamp new scenario |
| 17 th September | Final scenario | announced to community |

| | | |
|--------------------------|--------------------------|--|
| 1 st Jan 2019 | New scenario implemented | |
|--------------------------|--------------------------|--|